

DRAFT


# ATB Management

## Issue Resolution - Decision Implementation

DI - Deployment Support  
OSF - Operational Support Facility  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
PL - Product Line  
R - Region  
RM - Resource Mgmt. Staff  
Sys - System

\*Debrief decisions made including rational and anticipated implications

\*\*including risk mitigation activities



\*Initially - Planning Only


3/15/01 13:26

DRAFT

# ATB Management

## ATB Decision Making

DI - Deployment Support  
 OSF - Operational Support Facility  
 PC - Program Control  
 P/C & I - Plan/Control & Integration  
 P&I - Plan & Integration  
 PL - Product Line  
 R - Region  
 RM - Resource Mgmt. Staff  
 Sys - System



\*Initially - Planning Only

3/15/01 13:26

# ATB Management


## Integrated Planning

Note: A "Plan" includes as a minimum --- activities, responsibilities, resources, schedule, deliverables

DI - Deployment Support  
 OSF - Operational Support Facility  
 PC - Program Control  
 P/C & I - Plan/Control & Integration  
 P&I - Plan & Integration  
 PL - Product Line  
 R - Region  
 RM - Resource Mgmt. Staff  
 Sys - System

\*with participation of  
 personnel from sectors

1. Establish/revise ATB priorities/priority criteria. Provide business solutions based on needs:
  - The public (passengers, taxpayers, economy, etc.)
  - Aviation community (GA, DoD, airlines, etc.)
  - Service provider (controllers, 1st level maintainers, flight standards, etc.)
  - ATB employees
  - FAA management
  - Executive and legislative branches



\*Initially - Planning Only

3/15/01 13:26


DRAFT

# ATB Management

## Status Reporting

DI - Deployment Support  
OSF - Operational Support Facility  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
PL - Product Line  
R - Region  
RM - Resource Mgmt. Staff  
Sys - System

\*with participation of  
personnel from sectors



\*Initially - Planning Only


3/15/01 13:26

DRAFT

# 1.0 ATB Management

<b><u>Previous Process:</u></b>  On-going process for duration of terminal business service (ATB)	<b><u>Purpose/Definition:</u></b> Ensure the business unit achieves its objectives by planning, scheduling, controlling, tracking, & negotiating the nature & scope of work required & by providing visibility into status & risks.	<b><u>Next Process:</u></b>  On-going process for duration of business service
<b><u>Performing Agent(s):</u></b> <ul style="list-style-type: none"> <li>• ATB members</li> </ul>	<b><u>Owner:</u></b> ATB lead  <b><u>Sub-Processes:</u></b> 1. 1 Establish/maintain ATB vision/priority/investment strategy 1. 2 Plan / Re-plan integrated ATB plan 1. 3 Execute ATB strategy 1. 4 Analyze ATB performance measures 1. 5 Determine ATB direction	<b><u>Customer(s):</u></b> <ul style="list-style-type: none"> <li>• ATB members</li> <li>• ATB stakeholders &amp; customers</li> <li>• Senior FAA Management</li> </ul>
<b><u>Input(s):</u></b> External to Service <ul style="list-style-type: none"> <li>• FAA goals</li> <li>• Time Phased NAS Architecture</li> <li>• Budget Constraints</li> <li>• NAS Operational Concepts</li> </ul>		<b><u>Output(s):</u></b> External to ATB <ul style="list-style-type: none"> <li>• Integrated ATB plan &amp; plan changes             <ul style="list-style-type: none"> <li>• schedule, activities, assignments</li> </ul> </li> <li>• ATB Status</li> <li>• Baseline Breaches</li> </ul>
<b><u>Entry Criteria:</u></b> <ul style="list-style-type: none"> <li>• Formation of ATB</li> </ul>	<b><u>Training/Handbooks/Policy:</u></b> AMS, Project Management domain training, FAA performance goals	<b><u>Reviews,Audits and Controls:</u></b> <ul style="list-style-type: none"> <li>• ARs, JRCs,</li> <li>• ATB reviews</li> <li>• Functional area reviews</li> </ul>
		<b><u>Exit Criteria:</u></b> <ul style="list-style-type: none"> <li>• ATB shutdown completed</li> </ul>

# ATB Management Process



# 1.1 Establish/Maintain ATB Vision/Priority/Investment Strategy

<b><u>Previous Process:</u></b> On-going process for duration of terminal business service (ATB)	<b><u>Purpose/Definition:</u></b> Ensure the ATB clearly understands ATB vision, priority, investment strategy	<b><u>Next Process:</u></b> On-going process for duration of business service
<b><u>Performing Agent(s):</u></b> <ul style="list-style-type: none"> <li>• ATB lead</li> <li>• ATB plan/control integration</li> </ul>	<b><u>Owner:</u></b> ATB lead  <b><u>Sub-Processes:</u></b> <ul style="list-style-type: none"> <li>1.1.1 Establish/maintain ATB vision</li> <li>1.1.2 Establish/maintain ATB priority</li> <li>1.1.3 Establish/maintain ATB investment strategy</li> </ul>	<b><u>Customer(s):</u></b> <ul style="list-style-type: none"> <li>• ATB members</li> <li>• ATB stakeholders &amp; customers</li> <li>• Senior FAA Management</li> </ul>
<b><u>Input(s):</u></b> <ul style="list-style-type: none"> <li>External to Service</li> <li>• FAA goals</li> <li>• Time Phased NAS Architecture</li> <li>• Budget Constraints</li> <li>• NAS Operational Concepts</li> </ul>		<b><u>Output(s):</u></b> <ul style="list-style-type: none"> <li>• ATB vision</li> <li>• ATB priority criteria and list</li> <li>• ATB investment strategy</li> </ul>
		<b><u>Reviews,Audits and Controls:</u></b> <ul style="list-style-type: none"> <li>• ATB reviews</li> <li>• Sector and Product Line reviews</li> </ul>
<b><u>Entry Criteria:</u></b> <ul style="list-style-type: none"> <li>• Formation of ATB</li> </ul>	<b><u>Training/Handbooks/Policy:</u></b> AMS, Project Management domain training, FAA performance goals	<b><u>Exit Criteria:</u></b> <ul style="list-style-type: none"> <li>• ATB shutdown completed</li> </ul>

## 1.2 Plan/Re-Plan Integrated ATB Plan

<b><u>Previous Process:</u></b> <ul style="list-style-type: none"> <li>• ATB Initiation</li> <li>• 1.4 or 1.5 Sub-Process</li> <li>• Sector Management</li> </ul>	<b><u>Purpose/Definition:</u></b> To prepare or maintain an integrand, executable, terminal business unit plan	<b><u>Next Process:</u></b> <ul style="list-style-type: none"> <li>• 1.5 Sub-Process</li> <li>• Sector management</li> <li>• Communication</li> </ul>
<b><u>Performing Agent(s):</u></b> <ul style="list-style-type: none"> <li>• ATB</li> </ul>	<b><u>Owner:</u></b> ATB lead	<b><u>Customer(s):</u></b> <ul style="list-style-type: none"> <li>• ATB</li> <li>• ATB stakeholders &amp; customers</li> <li>• Senior FAA Management</li> </ul>
<b><u>Input(s):</u></b> External to Service: <ul style="list-style-type: none"> <li>• Time Phased NAS Architecture &amp; NAS Ops. Con.</li> <li>• Budget Constraints</li> <li>• Sector and PL Plans &amp; Risks</li> </ul> Internal to Service: <ul style="list-style-type: none"> <li>• ATB vision, priority criteria and list, and investment strategy</li> <li>• Replanning indication: changes in:             <ul style="list-style-type: none"> <li>• program status,</li> <li>• functionality, staffing, budget, etc.</li> </ul> </li> <li>• Program Evaluation</li> <li>• Decision to change</li> </ul>	<b><u>Sub-Processes:</u></b> <ul style="list-style-type: none"> <li>1.2.1 Identify all ATB activities</li> <li>1.2.2 Establish/maintain resource estimates &amp; schedules</li> <li>1.2.3 Identify/maintain critical path &amp; dependencies</li> <li>1.2.4 Establish and maintain related work plans</li> </ul>	<b><u>Output(s):</u></b> <ul style="list-style-type: none"> <li>• Integrated ATB work plan</li> <li>• All plan(s) and plan changes</li> </ul>
<b><u>Entry Criteria:</u></b> <ul style="list-style-type: none"> <li>• ATB formulation decision, or</li> <li>• Replanning indicated due to changes in project status, functionality, budget, etc.</li> </ul>	<b><u>Training/Tools/Handbooks/Policy:</u></b> AMS, FAST, FAA Orders & Standards, Software Cost Estimation Process, SLIM, ELM tool, COCOMO, AUA Technology Refresh Planning Guide, OMB Guidelines	<b><u>Reviews,Audits and Controls:</u></b> <ul style="list-style-type: none"> <li>• ARs, JRCs,</li> <li>• ATB reviews</li> <li>• Sector and PL reviews</li> </ul>
		<b><u>Exit Criteria:</u></b> <ul style="list-style-type: none"> <li>• Approval and commitment to ATB plans, schedules, estimates, and assignments</li> </ul>



# ATB Management Process

## Sub-Process 1.2 - Plan/Re-Integrated ATB Plan

External to Service:

Time Phased NAS Architecture

Budget Constraints

NAS Operational Concepts


From: Functional Area Teams

Area Plans & Risks

Replanning indication: changes in program status,  
functionality, staffing, budget, etc.  
ATB vision, priority criteria & list investment  
strategy

Supporting PAs

Sub-process



## 1.3 Execute ATB Strategy

<b><u>Previous Process:</u></b> <ul style="list-style-type: none"> <li>• 1.1 or 1.5 Sub-Process</li> <li>• Performance Measurement</li> <li>• Sector Management</li> </ul>	<b><u>Purpose/Definition:</u></b> Provide guidance and direction required to execute the ATB activities	<b><u>Next Process:</u></b> <ul style="list-style-type: none"> <li>• 1.4 Sub-Process</li> <li>• Communicate</li> </ul>
<b><u>Performing Agent(s):</u></b> <ul style="list-style-type: none"> <li>• ATB lead</li> <li>• ATB members</li> </ul>	<b><u>Owner:</u></b> ATB lead  <b><u>Sub-Processes:</u></b> <ul style="list-style-type: none"> <li>1.3.1 Status against integrated ATB schedule</li> <li>1.3.2 Review performance against established plans</li> <li>1.3.3 Allocating/reallocating ATB resources according to establish</li> </ul>	<b><u>Customer(s):</u></b> <ul style="list-style-type: none"> <li>• ATB Team</li> </ul>
<b><u>Input(s):</u></b> <ul style="list-style-type: none"> <li>• Integrated ATB work plan</li> <li>• Activity/team status reports</li> <li>• action items</li> <li>• issues &amp; concerns</li> </ul>		<b><u>Output(s):</u></b> <ul style="list-style-type: none"> <li>• Metrics &amp; Problem Assessments</li> <li>• Proposed Solution</li> <li>• Resource Allocation / Changes</li> <li>• Status Reports &amp; Plans</li> </ul>
		<b><u>Reviews,Audits and Controls:</u></b> <ul style="list-style-type: none"> <li>• ARs, JRCs,</li> <li>• BU Team reviews</li> <li>• Weekly team/staff meetings</li> </ul>
<b><u>Entry Criteria:</u></b> <ul style="list-style-type: none"> <li>• Formation of ATB</li> </ul>	<b><u>Training/Tools/Handbooks/Policy:</u></b> AMS, FAST, AMS course, people policy/personnel reform, ISO-9000, PM domain training, FAA-iCMM & classes	<b><u>Exit Criteria:</u></b> <ul style="list-style-type: none"> <li>• ATB shutdown completed</li> </ul>

## 1.4 Analyze ATB Performance Measures

<b><u>Previous Process:</u></b> <ul style="list-style-type: none"> <li>• 1.3 Sub-Process</li> </ul>	<b><u>Purpose/Definition:</u></b> Analyzes ATB deliverable and process data to provide information needed to conduct BU evaluation.	<b><u>Next Process:</u></b> <ul style="list-style-type: none"> <li>• 1.5 Sub-Process</li> </ul>
<b><u>Performing Agent(s):</u></b> <ul style="list-style-type: none"> <li>• Analysis team members</li> </ul>	<b><u>Owner:</u></b> ATB lead	<b><u>Customer(s):</u></b> <ul style="list-style-type: none"> <li>• ATB lead</li> <li>• ATB</li> </ul>
<b><u>Input(s):</u></b> <ul style="list-style-type: none"> <li>• Metrics &amp; Problem Assessments</li> <li>• Proposed Solution</li> <li>• Resource Allocation / Changes</li> <li>• Status Reports &amp; Plans</li> <li>• Status Information</li> <li>• Problem Reports</li> <li>• Product/Process Measures/Performance Data</li> <li>• Government &amp; Contractor Performance Data</li> <li>• Briefings</li> <li>• Audit Results &amp; Alerts</li> <li>• Recommendations</li> </ul>	<b><u>Sub-Processes:</u></b> <ul style="list-style-type: none"> <li>1.4.1 Analyze service &amp; process measures</li> <li>1.4.2 Correlate trend analysis with investment strategy</li> <li>1.4.3 Analyze requirement solution alternatives</li> <li>1.4.4 Develop internal business case/performance investment analysis</li> </ul>	<b><u>Output(s):</u></b> <ul style="list-style-type: none"> <li>• ATB Measures</li> <li>• Product Performance Measures</li> <li>• Process Performance Measures</li> <li>• Trend Analysis Data</li> <li>• Defect Metrics</li> <li>• Executive Level Metrics</li> <li>• Recommendations</li> </ul>
		<b><u>Reviews,Audits and Controls:</u></b> <ul style="list-style-type: none"> <li>• Team peer reviews</li> <li>• Weekly team/staff meetings</li> <li>• ATB reviews</li> </ul>
<b><u>Entry Criteria:</u></b> <ul style="list-style-type: none"> <li>• Receipt of performance data or planned analyses schedule</li> </ul>	<b><u>Training/Tools/Handbooks/Policy:</u></b> <ul style="list-style-type: none"> <li>• AMS and FAST</li> <li>• OMB xxx.x,</li> </ul>	<b><u>Exit Criteria:</u></b> <ul style="list-style-type: none"> <li>• Performance analysis reports completed, reviewed and accepted</li> </ul>

## 1.5 Determine ATB Direction

<b><u>Previous Process:</u></b> 1.4 Sub-Process	<b><u>Purpose/Definition:</u></b> Evaluate BU activities to 1) determine cost, schedule, technical acceptability and 2) take all corrective action required.	<b><u>Next Process:</u></b> 1.3 Sub-Process Communicate
<b><u>Performing Agent(s):</u></b> <ul style="list-style-type: none"> <li>• ATB lead</li> <li>• ATB Team</li> </ul>	<b><u>Owner:</u></b> BU lead	<b><u>Customer(s):</u></b> <ul style="list-style-type: none"> <li>• ATB Team</li> </ul>
<b><u>Input(s):</u></b> <ul style="list-style-type: none"> <li>• ATB Measures</li> <li>• Product Performance Measures</li> <li>• Process Performance Measures</li> <li>• Trend Analysis Data</li> <li>• Defect Metrics</li> <li>• Executive Level Metrics</li> <li>• Recommendations (i.e., make/buy)</li> <li>• Policy, Direction, Guidance</li> <li>• Recommendations</li> <li>• Budget &amp; Funding Changes</li> <li>• Agreements/Commitments</li> </ul>	<b><u>Sub-Processes:</u></b> <ul style="list-style-type: none"> <li>1.5.1 Make ATB investment alternatives</li> <li>1.5.2 Make Decisions</li> <li>1.5.3 Take Corrective Action</li> </ul>	<b><u>Output(s):</u></b> <ul style="list-style-type: none"> <li>• Integrated Terminal Capabilities</li> <li>• Risks</li> <li>• ATB evaluation</li> <li>• Decisions To Change</li> <li>• Notice to Change (to Contract Management)</li> <li>• Notice to Contract (to Outsourcing)</li> <li>• Replanning indicators: changes to:               <ul style="list-style-type: none"> <li>• program status, functionality, budget, etc.</li> </ul> </li> </ul>
		<b><u>Reviews,Audits and Controls:</u></b> <ul style="list-style-type: none"> <li>• ATB Review</li> </ul>
<b><u>Entry Criteria:</u></b> <ul style="list-style-type: none"> <li>• Scheduled BUevaluation</li> <li>• Performance analyze raises significant issues</li> </ul>	<b><u>Training/Tools/Handbooks/Policy:</u></b> <ul style="list-style-type: none"> <li>• AMS and FAST</li> </ul>	<b><u>Exit Criteria:</u></b> <ul style="list-style-type: none"> <li>• Recommended Action Determined, or</li> <li>• Deliverable Complete</li> </ul>