

## **Scenario 1 - ATB Takes Budget Hit**


“What if” the JRC/SEOAT asks ATB to take a \$50M reduction to help solve other problems across the FAA?

The JRC/SEOAT interface would occur at the top level of the ATB. This interface ensures that no single product/activity is disrupted until the necessary internal prioritizing and re-planning has occurred. This also ensures that instability is not injected into the ATB work-plan prematurely. The Business Planning & Control/Integration Office would engage with the horizontal work processes of “Define It” to engage the Implementation Staff and the Sector Managers in a re-planning effort. The team would work to define a set of alternatives that could be used to address the \$50M reduction request. The ATB Planning & Control/Integration Office would package the alternatives with rationale and pros/cons to present to the Director for a decision. Once a decision was made, the ATB Work-Plan would be modified and distributed throughout the organization. The Implementation Staff would update the work-plan to reflect the adjustments of the re-planning effort. Affected organizations would be advised of the results.

# Scenario 1 - ATB Takes Budget Hit

“What if” the JRC/SEOAT asks ATB to take a \$50M reduction to help solve other problems across the FAA?

DI - Deployment Support  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
R - Region  
RM - Resource Mgmt. Staff  
Sys - System



\*Initially - Planning Only

## **Scenario 2 - Degrees of Freedom**


“What do we do if” a problem is encountered in developing Build-27 that requires additional funding to ensure that they are able to make schedule?

The ATB Business Rules allow “Degrees of Freedom & Decision-Making” to exist at the lowest level. This equates to the Product Manager having the freedom to shift fiscal resources as long as the higher level milestones, which are agreed to with the Sector Manager, are not impacted. The next level of decision discretion would exist with the Sector Manager. This person would shift resources within the sector as long as the milestones agreed to with the ATB Director were not impacted. If the problem can’t be corrected within the Sector, then the “define it/re-plan process” is engaged under the leadership of the ATB Planning & Control/Integration Office. This office would use the process outlined in scenario #1 to identify alternatives to correct the problem. Once identified, a decision on which alternative to choose would be made at the ATB Director level. The ATB Work-Plan would then be adjusted and coordinated following the process outline in scenario #1.

## Scenario 2 - Degrees of Freedom

“What do we do if” a problem is encountered in developing Build-27 that requires additional funding to ensure that they are able to make schedule?

DI - Deployment Support  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
R - Region  
RM - Resource Mgmt. Staff  
Sys - System




### **Scenario 3 - Direction to Build New ATCT**

“What do we do if” the FY03 Appropriation, which we have just received, has directed us to build a new ATCT in Stafford?

The ATB would review current construction backlog, air traffic mission priorities, and the age and condition of ATCT being replaced. If it were in the corporate interests to proceed with replacement we would, if it does not make good business sense we would rebut the recommendation with our rationale. This action would be undertaken and an outcome determined before any adjustment to the “current” ATB work-plan was made.

# Scenario 3 - Direction to Build New ATCT

“What do we do if” the FY03 Appropriation, which we have just received, has directed us to build a new ATCT in Stafford?



\*Initially - Planning Only


## **Scenario 4 - Performance Problem**

“What do we do if” the most recently delivered Common ARTS software build, which included a new function, is not performing as it was expected to?

The user will communicate the problem to the support group. The support group will determine if the problem is valid or just a misunderstanding by the user. The impact of the problem will be evaluated to determine if an emergency fix is required. If the system is working according to specification and a change is still required, then an NCP will be written (See scenario #5). A determination will be made as to the type of problem. Is it hardware, software, or adaptation? The problem will be given to the appropriate group to resolve. If it is not an emergency and can not be fix immediately or the change needed is an enhancement, then the implementation of the problem will be prioritized and packaged for a future build. The status of this activity will be reported back to the user.

# Scenario 4 - Performance Problem

“What do we do if” the most recently delivered Common ARTS software build, which included a new function, is not performing as it was expected to?



\*Initially - Planning Only



## **Scenario 5 - Idea From The Field**

“What do we do if” we receive an NCP from Lubbock, Texas ATCT that requests a new function be developed to incorporate Traffic Counts in a new way?

The NCP would first be introduced to the Common ARTS Define It staff to see if it is appropriate and doable to resolve within their product line. If so, the Common ARTS define It staff would process the NCP for inclusion in a future build, or reject it for specified reasons. If the NCP encompasses more than Common ARTS, it would be handed-off to the Automation Sector Define It staff. This staff would perform a similar review to determine if it is appropriate and doable to handle within the sector. If so, then similar actions to the above would occur. If not, then the NCP would be forwarded to the Planning Control & Integration staff for disposition. The intent of this process is to resolve NCP's at the lowest appropriate level. Feedback will be given to the originator.


## Scenario 5 - Idea From The Field

“What do we do if” we receive an NCP from Lubbock, Texas ATCT that requests a new function be developed to incorporate Traffic Counts in a new way?

DI - Deployment Support  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
R - Region  
RM - Resource Mgmt. Staff

\*\*Appropriate level is determined many factors, such as:

- applicability to single product or span multiple products,
- ability of product or sector to incorporate idea within existing budget and schedule, and
- agreement to idea by operational and union liaisons.



## **Scenario 6 - Falling Behind Schedule**


“What do we do if” the new building that we had decided to put in Peach Tree City, Georgia to consolidate several Atlanta area facilities has suddenly fallen behind in the projected construction schedule?

The Implementation staff, having received input from the Regional ATB, would notify the ATB Planning & Control/Integration Office of the problem. The ATB Planning & Control/Integration Office would engage the re-plan control process, which gathers input from the affected sector managers (including regional input), and develops alternatives. The alternatives would be presented to the ATB Director, and the ATB work-plan would be adjusted once a decision is made. For example, the ATB Planning & Control/Integration Office would gather input from “R7” (w/ANI/ASO assessment) and coordinate across the hardware sectors to delay new or refurbished equipment delivery dates to align with the revised schedule.

## Scenario 6 - Falling Behind Schedule

“What do we do if” the new building that we had decided to put in Peach Tree City, Georgia to consolidate several Atlanta area facilities has suddenly fallen behind in the projected construction schedule?

DI - Deployment Support  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
R - Region  
RM - Resource Mgmt. Staff  
Sys - System



## **Scenario 7 - Capability Interdependencies**


“What do we do if” the automation system that was promised for the new consolidated TRACON is not going to be available on the schedule that was originally promised?

The primary difference between this question and the previous one is the degree of freedom that may exist when dealing with automation. Software problems may be remedied by decreasing the size of the proposed delivery. For example, some “less-critical” functionality may be dropped from a build in order to speed up the delivery, lessen the development risk, or add other functionality/corrections without impacting schedule

# Scenario 7 - Capability Interdependencies

“What do we do if” the automation system that was promised for the new consolidated TRACON is not going to be available on the schedule that was originally promised?

DI - Deployment Support  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
R - Region  
RM - Resource Mgmt. Staff  
Sys - System



## **Scenario 8 - HQ AT Request**

“What if” the ATB receives a request from operations to provide them with a new consolidated TRACON?

The Axx-500, using APS-1 procedures, submits a synopsis of identified operational need, operational analysis and cost effectiveness analysis, which provides the core data for operational validation by AAT/AAF. The ATB would receive the request in the ATB Planning & Control/Integration Office and enter into the “Define It” core work process. The ATB would be responsible for working with the Regional ATB member to define the requirements and conduct the necessary investment analysis activities. The activities would be coordinated with the FAA Investment Analysis Staff for validation of the process. Once confirmed, the ATB Planning & Control/Integration Office would prepare a set of alternative considerations that would be necessary for the ATB to present the proposed request for a JRC-1 decision for resources to proceed with Investment Analysis activities to prepare for JRC-2 investment decision. The ATB Planning & Control/Integration Office would adjust the work-plan to incorporate the newly defined activity.


# Scenario 8 - HQ AT Request

“What if” the ATB receives a request from operations to provide them with a new consolidated TRACON?

DI - Deployment Support  
PC - Program Control  
P/C & I - Plan/Control & Integration  
P&I - Plan & Integration  
R - Region  
RM - Resource Mgmt. Staff

\*\*Appropriate level is determined many factors, such as:

- applicability to single product or span multiple products,
- ability of product or sector to incorporate idea within existing budget and schedule, and
- agreement to idea by operational and union liaisons.



\*Initially - Planning Only