

4.10. Risk Management (Satisfies iCMM process area 13 criteria)

4.10.1. Introduction to Risk Management

The Perform Programmatic Risk Management process (Figure 4.1-10) provides an organized, systematic decisionmaking process that identifies risks to achieving program/project goals, analyzes these risks, effectively mitigates them, and tracks the progress of mitigation efforts. Programmatic Risk is defined as an event or situation with a realistic (non-zero and not 100%) likelihood/probability of occurring and an unfavorable consequence/impact to the successful accomplishment of the well-defined program goals should it occur. The process should be applied at all levels, from small projects to large programs, and should be applied continuously throughout the program's lifecycle looking at all aspects of the program (see Figure 4.10-2). The risks must also be "rolled up" from a project or several projects to a program. Risk roll-up involves a review of the consequences/impacts from a higher (program) level. The risks to meeting the objectives or benefits of these projects or programs are typically known as programmatic risks. This process complies with the requirements of the iCMM (Process Area 13). It also satisfies EIA 632 requirement 24 and EIA 731 Focus Areas 2.5-2 through 2.5-8.




Figure 4.10-1. Risk Management Process-Based Management Chart




Figure 4.10-2.

4.10.1.1.Function of Risk Management

Programmatic risk management is a basic system engineering element of successful program management (Figure 4.10-3). When properly executed, Risk Management engages all disciplines and execution teams and is present in all program stages/phases. The functions (Figure 4.10-4) of the process are to:

- Identify each risk to the program
- Analyze and assess the negative consequences/impact and the likelihood/probability of the risk actually occurring and determine risk resolution date
- Develop specific approaches and plans that will mitigate the risk
- Implement the risk mitigation plan
- Monitor and track risk mitigation effectiveness

Based on results from these functions, program management can then determine:

- The amount of schedule and budget reserves that should be allocated and to what, based on identified risks
- How to measure overall program performance with respect to each risk
- How much and what type of help will be needed from other sources
- When to look at the process to see if the mitigation effort is working
- When to add mitigation efforts, costs, and milestones to program master schedule and budget



FAA Programmatic Risk Management Risk In System Engineering




Figure 4.10-3.

FAA Programmatic Risk Management



Risk: A situation or circumstance which creates uncertainties about achieving program objectives.

Risk Management: An organized, systematic decision-support process that identifies risks, assesses or analyzes risks, and effectively mitigates or eliminates risks to achieving program objectives.




Figure 4.10-4.

4.10.1.2.Risk Management Objectives

The fundamental objective of the Programmatic Risk Management process is to identify and analyze uncertainties of achieving program objectives and develop plans to reduce the likelihood and/or consequences of those uncertainties.

This process is applied to ensure that a program meets technical, schedule, and cost commitments; delivers a product that satisfies all stakeholders' lifecycle needs; and provides the expected benefit. Four lower-level objectives are established as part of meeting the overall objective:

- Timely identification of risks (identifying a potential problem with sufficient leadtime so the team can implement appropriate alternate plans)
- Consistent assessment of the level of risk across a program (providing a structured decisionmaking framework for prioritizing resource application)
- Communication of risk mitigation actions across the program/project (ensuring that all elements of the program/project are aligned in resolving risks)
- Review of risk mitigation action performance.

4.10.2. Risk Management Process Description (*Satisfies iCMM PA-14, BP13.04 criteria*)

Every participant in a program/project shares in the responsibility of assessing and mitigating risks. This process is a part of the overall program/project management and system engineering process. The process must be aligned with the individual products (hardware, services, and software) that result from consistent functional analysis and requirements allocations, the Integrated Program Plan (IPP), the master schedule, the associated funding, and the identified goals and benefits. The program is assessed as to risks associated with impacts on program benefits, interdependent programs, or environments. For each product, risks are evaluated against the acquisition baseline technical requirements, schedule, and cost, leading to the successful satisfaction of the program objectives. Risks are identified and assessed, and appropriate risk mitigation actions are established that comply with the program/project risk management plan within the IPP (see Section 4.2.2.2 in Integrated Technical Planning (Section 4.2)). This plan is developed and tailored (when the technical nature of the program demands tailoring) to satisfy specific program/project needs. (*Satisfies iCMM BP 13.01 criteria*)

Results from each assessment are a starting point for the risk mitigation plan to support program management decisions (technical, schedule, and cost). The products of this process are also shared with stakeholders to achieve alignment/acceptance of the resource decisions. All risks are examined at each program/project/event/item/peer review as defined in the risk management plan. Updates will reflect changes in risk resulting from planned mitigation activities or other unplanned events. Risk progress is actively tracked. For each risk, a "risk resolution date" (RRD) is established, marking the event at which either the risk no longer exists or when the program must be modified to accommodate the negative consequences. The question **must** be asked and answered: "What happens on this date?" Risk is "rolled up" when it is taken from a lower-level project to a higher-level program.

An essential element of the Programmatic Risk Management process from an organizational point of view is the non-advocate concept. The purpose of a non-advocate is to provide an impartial, objective assessment of the project team's results, especially with respect to the assignment of risk levels. The input of a non-advocate is essential on those projects where two or more of the project specialists disagree on the risk levels. A non-advocate would typically be, but not be limited to, a program management person (above or at the same level of the

program/project manager), a stakeholder representative, and/or a person from another project or program. The responsibility of a non-advocate is to examine and assess all aspects of the program/project risk management process before each review. For small projects, one or two non-advocates may be acceptable. A non-advocate will provide an assessment to program/project managers for consideration and action.

4.10.2.1.Overview

The top-level process for Programmatic Risk Management is shown in Figure 4.10-1. The process includes steps that result in the identification of potential risks, analysis and assessment of risk, development of risk mitigation plans, implementation of the Risk Mitigation Plan, and monitoring of risk status. The process is iterative and is used across the program throughout the program's lifecycle, with the nature of the risks changing to coincide with the lifecycle stage.

4.10.2.2.Inputs to Risk Management

The inputs required to initiate Programmatic Risk Management include both program/project- and product-related data as shown in Table 4.10-1. Many of these inputs are developed and refined through the continuous, iterative use of other system engineering processes. Each item in the table is to be evaluated for resultant program risk.

Table 4.10-1. Inputs to Risk Management

Input	Reference
Requirements Documents	4.3.3
Integrated Program Plan (IPP)	4.2.1
System Engineering Management Plan (SEMP)	4.2.3.2
Risk Management Plan	4.2.2.2
Analysis Integrity Criteria	4.9.5.5
NAS Architecture	4.5.5
Trade Study Report	4.6.1.4
Design Analysis Report	4.8.4.3
Controlled Data and Reports	4.11.8
Contract	
Product Configuration Data	4.11.3
Acquisition Program Baseline (APB)	FAST
Acquisition Reviews	
Specialty Engineering Reports	4.8
Interfaces	
Test Plans and Reports	
Manufacturing/Production Information	
Resources/Budgets	
External Uncertainties	
Technology	
Acquisition Strategy Paper	

Input	Reference
Mission Need Statement (MNS)	
Concept of Operations (CONOPS)	
AMS Documents	
Technical Analysis	
Contractor Outputs	
Statement of Work (SOW)	
Verification Results	4.12
Training Results	
Maintenance Results	
Lessons Learned	FAST
Operational Results	
Safety Assessments	
Security Assessments	
Human Factors Assessments	
Integrated Master Schedule (IMS)	
Program Review Results	
System Safety Program Plan	4.8
LMS Documentation	

115

116 4.10.3. Risk Management Process Tasks

117 The Programmatic Risk Management process is summarized in Figure 4.10-1. The major
118 process steps shown in Figure 4.10-4 are described in the remainder of this section.

119 4.10.3.1.Task 1: Identify Risk (*Satisfies iCMM BP 13.02 criteria*)

120 Risk identification includes examining a program/project and documenting potential risks in the
121 areas of technical, schedule, and cost. Risk identification must be performed during each stage
122 of the program or whenever significant changes occur in plans or program status.

123 Circumstances requiring risk assessments include:

- 124 • Programmatic changes
- 125 • Unfavorable trends in Technical Performance Measures (TPMs) and predicted system
126 performance, schedules, and financial status
- 127 • Design/program/peer reviews
- 128 • Change proposals (including proposed changes in requirements)
- 129 • Occurrence of a major unforeseen event
- 130 • Newly identified risks
- 131 • Special assessments at the direction of agency management
- 132 • Changes or risks in interdependent programs

- Environment changes

As shown in Figure 4.10-1, participants in risk identification include all stakeholders, users, suppliers, and appropriate members of execution teams. Teams will consider all likely risk sources in identifying potential risks to the program/project. Risk identification is based on the current program/project goals supported by the associated technical, schedule, and cost requirements and plans.

A programmatic risk has two aspects: (1) the likelihood/probability that an event will occur and (2) an unfavorable consequence/impact should it occur. The likelihood that a risk will occur should not be so low as to be negligible (i.e., probability essentially equal to zero) nor should it be equal to one, typically indicating that it has, in fact, already been realized. A risk must also have a negative consequence/impact if realized. Positive consequences are not considered in the FAA risk identification and analysis process; these are considered opportunities. Note that if there is no uncertainty (i.e., the situation or circumstance is certain to occur or has already occurred), there is no risk, even though the item has an unfavorable consequence. This situation should be handled as a management issue, for which a corrective action plan must be generated and implemented. This essentially requires a rebaselining of the program or possibly cancellation of the program if the negative consequences are too severe.

Each risk must have a “risk resolution date.” This is a date when either the risk no longer exists or when the program must be modified to accommodate the negative consequences. This date must be documented when the risk is identified. The question **must** be asked and answered: “What happens on this date?” The negative consequence of the outcome of the event that occurs on the given date is the basis for the risk.

4.10.3.1.1. Potential Sources of Risk

Risks originate from three basic areas—technical, schedule, and cost. A risk identification flow is shown in Figure 4.10-5. Technical risk is based upon the likelihood that the program as planned will be unable to deliver a product to satisfy the technical requirements. As such, well-documented, defined, and quantified technical requirements are necessary to define a technical risk. Most of the risks listed in Table 4.10-2 will be technical risks. Schedule risk results from the likelihood that the program actions cannot be accomplished in the planned program timing. A detailed program schedule identifying each accomplishment and the critical path is necessary to develop schedule risks. Cost risk results from the likelihood that the program will not accomplish planned tasks within the planned budget. A detailed budget, in which the cost of each accomplishment is specified and any management reserve is known, is needed to determine a cost risk. Potential loss of funding is not a programmatic risk in this risk process. Within the FAA risk process, *cost* is the ultimate expenditure required for a resource and the end product produced by that resource. *Budget* is the forecast of all costs that will be planned for a given project/program, and, *funding* is the supply of money provided to accomplish a given project/program. The risk source is based on the root cause of the risk, and, as such, only a single source will cause a risk. The source is technical, schedule, or cost and not a combination or all of these. This should not be confused with the consequence, which can be performance (technical), benefit, cost, and/or schedule impact.



FAA Programmatic Risk Management Risk Identification Flow




Figure 4.10-5.

For each risk area, many sources should be considered. For technical risk, likely sources include technology maturity, complexity, dependency, stakeholder uncertainty, requirement uncertainty, and testing/verification failure. Sources of schedule risks may include incomplete identification of tasks, time-based schedule (as opposed to event-based schedule), critical-path scheduling anomalies, competitive optimism, unrealistic requirements, and material availability shortfalls. Cost risks may stem from an uncertain number of production units, supplier optimism, additional complexity, change in economic conditions, competitive environment, supplier viability, and lack of applicable historical data.

Table 4.10-2 provides the potential sources of risk to be considered in the process of program risk assessment.

Table 4.10-2. Potential Sources of Risk

Potential Sources of Risk	
<ul style="list-style-type: none"> • Safety • Security • Maintainability • Reliability • Supportability • Human Factors • Availability • Decommissioning 	<ul style="list-style-type: none"> • Test • Verification • System Integration • Staffing • Tools • System Performance • Technology • Planning

Potential Sources of Risk	
<ul style="list-style-type: none">• Producibility• Commonality• Training• Operations	<ul style="list-style-type: none">• Transition• Environments• Interdependencies (both FAA and non-FAA)

193

194 4.10.3.1.2. Risk Identification Methods

195 Risk identification begins at the lowest feasible level and normally includes inputs from all
196 stakeholders and suppliers. Anyone can identify a potential risk. Experts should review
197 programs to determine risks. Similar programs should be reviewed for determined risks as well
198 as actual problems. The objective of this step is to produce as comprehensive a list as possible
199 of potential risks. This may be achieved using any combination of methods, such as group
200 discussions, interviews, trend/failure analysis, risk templates, lessons learned, trade studies,
201 Best Practices, metrics, and acquisition documentation. The focus should be on root causes
202 and not on symptoms of a more basic problem. The problem must be defined at the lowest
203 level (root cause) so that the mitigation plan actually addresses the problem.

204 This process includes screening the list of risks for duplication and consolidation as appropriate.
205 Program Management errors are not risks and must be corrected before the program moves
206 forward. This screening considers program-level ramifications and should ensure that program
207 integration risks are adequately covered. A Risk Worksheet
208 (Figure 4.10-6) can be used to document newly identified potential risks.

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225



FAA Risk Worksheet

Program/Project Title _____ Seq. #: _____

Submitted by: _____ Date: _____

1 Risk:		2 Point of Contact																																					
3 Source and Root Cause:																																							
4 Risk Assessment		Rationale																																					
o Technical	o Schedule	o Cost																																					
Likelihood	A B C D E																																						
Consequence	1 2 3 4 5																																						
<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg); margin-right: 5px;">Likelihood</div> <table border="1" style="border-collapse: collapse; text-align: center;"> <tr><td>E</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: orange;"></td><td style="background-color: red;"></td><td style="background-color: red;"></td></tr> <tr><td>D</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: orange;"></td><td style="background-color: red;"></td><td style="background-color: red;"></td></tr> <tr><td>C</td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: orange;"></td><td style="background-color: yellow;"></td><td style="background-color: orange;"></td></tr> <tr><td>B</td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: yellow;"></td><td style="background-color: orange;"></td></tr> <tr><td>A</td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: green;"></td><td style="background-color: yellow;"></td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td></tr> </table> <div style="margin-left: 10px;"> <div style="background-color: red; width: 20px; height: 15px; display: inline-block; margin-right: 5px;"></div> High <div style="background-color: yellow; width: 20px; height: 15px; display: inline-block; margin-right: 5px; margin-top: 5px;"></div> Medium <div style="background-color: green; width: 20px; height: 15px; display: inline-block; margin-right: 5px; margin-top: 5px;"></div> Low </div> </div>		E						D						C						B						A							1	2	3	4	5	Consequence Definition:	
E																																							
D																																							
C																																							
B																																							
A																																							
	1	2	3	4	5																																		
		Risk Resolution Date:																																					
5	Mitigation Options	Description	New Risk Level if Implemented																																				
<input type="checkbox"/>	Avoidance		H M L																																				
<input type="checkbox"/>	Transfer		H M L																																				
<input type="checkbox"/>	Control		H M L																																				
<input type="checkbox"/>	Assumption		H M L																																				
<input type="checkbox"/>	Research & Knowledge		H M L																																				



FAA Risk Worksheet

Program/Project Title _____ Seq. #: _____

Submitted by: _____ Date: _____

1 Risk:		2 Point of Contact
3 Source and Root Cause:		
4 Risk Assessment		Rationale
<input type="checkbox"/> Technical	<input type="checkbox"/> Schedule	<input type="checkbox"/> Cost
Likelihood	A B C D E	
Consequence	1 2 3 4 5	
<p style="font-size: small; margin-top: 10px;"> L i k e l i h o o d </p> <p style="font-size: small; margin-top: 10px;"> E D C B A </p> <p style="font-size: small; margin-top: 10px;"> 1 2 3 4 5 C o n s e q u e n c e </p> <p style="font-size: small; margin-top: 10px;"> High Medium Low </p>		Consequence Definition:
		Risk Resolution Date:
5 Mitigation Options	Description	New Risk Level if Implemented
<input type="checkbox"/> Avoidance		H M L
<input type="checkbox"/> Transfer		H M L
<input type="checkbox"/> Control		H M L
<input type="checkbox"/> Assumption		H M L
<input type="checkbox"/> Research & Knowledge		H M L

Figure 4.10-6.

4.10.3.2.Task 2: Analyze and Assess Impacts of Risk (Satisfies iCMM BP 13.03 criteria)

Risk analysis assesses each component of an identified risk: (1) the likelihood that the risk will occur and (2) the consequence to the program should it occur, as depicted in Figure 4.10-7. The basic tool used for qualitative risk analysis is the risk template, which contains a set of definitions to be used to evaluate the likelihood and consequence of a particular risk. The set of templates that a program uses may change over time as new templates are added or existing

templates are changed, combined, or eliminated. The program may choose to use program-unique templates (only if the technical elements of the program demand it), which are based on program or stakeholder requirements, provided rationale is given. However, modification of templates limits the ability to “roll-up” risks to a higher program level, and, as such, a mechanism must be developed to correlate risks developed through modified templates to the risks developed with the standard FAA templates. The program/project is responsible for the choice, coordination, and control of the templates used on the program. These decisions are contained in the Risk Management Plan section of the IPP (see Section 4.2.2.2 in Integrated Technical Planning (Section 4.2)).





Figure 4.10-7.

4.10.3.2.1. Likelihood (Probability) Determination

A likelihood (probability) template is developed that applies to the specific risk/program under analysis. A new template is developed and documented if none of the existing program templates are found to be applicable. This action must be coordinated within the program/project using the criteria of the Risk Management Plan. Correlation of the new templates to the standard FAA templates in this manual must be established. For interviews, a Numerical Interpretation of Likelihood Descriptors matrix (Figures 4.10-8, 4.10-8A, and 4.10-8B) can be used to translate words into numbers. The words are placed in random order on Figure 4.10-8 such that the form can be used to generate a sample of stakeholder estimates of probability. The terms have been placed in an ordered sequence in Figure 4.10-8A based on an FAA early survey, and actual values from that survey are provided in Figure 4.10-8B. A sample of a typical risk likelihood template is shown in Figure 4.10-9. Figure 4.10-10 provides the FAA definitions of the risk likelihood levels.



261



262



Numerical Interpretation of FAA Likelihood Descriptors FAA Survey Results (Exercise 2)

Statement




Figure 4.10-8B.



Typical Risk Likelihood Templates

Risk		Template	Likelihood				
Category	Nbr.	Name	Near Certainty (E)	Highly Likely (D)	Likely (C)	Low Likelihood (B)	Not Likely (A)
Complexity	1	Component Integration	Complex component interface based on new design	Complex component interfaces based on existing system	Typical component interfaces based on new design	Typical component interfaces based on existing design	No component interfaces or off-the-shelf
Dependency	2	Technology Dependence	Dependent on new technologies that are not yet funded	Dependent on new technologies that are in development	Dependent on innovative use of existing technologies	Minor modification of existing system	Off-the-shelf design
Experience	3	Key Personnel	Expertise not assigned	Core expertise only assigned to program	Core expertise assigned with other personnel available but not yet assigned	All required expertise assigned	All required expertise assigned with established refresher training program
Process Control	4	Processes	Processes are informal	Processes are partially documented and approved	Processes are largely documented and approved	Processes are in place and approved	Using standard processes with documented continuous improvement process
Maturity	5	Design Concept	New concept requires significant development	Proof of concept has been demonstrated	Similar concept exists on another program; able to meet requirements by analysis	Similar concept exists on another program; data is available showing compliance with requirements	Fully developed design that meets requirements

Figure 4.10-9.

4.10.3.2.2. Consequence Determinations

Another set of templates is used to evaluate consequence/impact to the program should the risk materialize. As was the case with likelihood templates, if none of the existing program consequence templates are found to be applicable to a particular risk, new templates may be developed and documented. Correlation of the new templates to the standard FAA templates in this manual must be established. Consequence templates are shown for three areas of program impact: technical (Figure 4.10-11), schedule (Figure 4.10-12), and cost (Figure 4.10-13). It must be remembered that each of these results in a programmatic risk, which threatens the benefits of a program and may also have interdependency impacts. All NAS programs are developed to provide benefit(s) to the system. Programmatic risk ultimately reflects in impacts to benefit(s). All benefit losses are derived from losses in either technical, schedule, or cost risks. This is a significant part of the risk consequence that must be defined. The cost/benefit analysis must be reexamined as a result of cost and/or benefit impacts to provide the information needed to make program decisions.

FAA Programmatic Risk Likelihood Definitions



What is the likelihood the risk will happen?

- A. Low: Your approach and processes will effectively avoid or mitigate this risk based on standard practices.

The chance of a negative outcome based on existing plans is not likely. This likelihood level assessment should be based on evidence or previous experience and not on subjective confidence. This assessment level requires the approach and processes to be well understood and documented. Little or no management oversight will be required.

- B. Minor: Your approach and processes have usually mitigated this type of risk with minimal oversight in similar cases.

There is a low likelihood but reasonable probability that a negative outcome is possible. Present plans include adequate margins (technical, schedule, or cost) to handle typical problems. This assessment level requires the approach and processes to be well understood and documented. Limited management oversight will be required.

- C. Moderate: Your approach and processes may mitigate this risk, but workarounds will be required.

A negative outcome is likely, or the current approach and processes are only partially documented. Alternative plans or methods exist to achieve an acceptable outcome even if the risk is realized. Present plans include adequate margins (technical, schedule, or cost) to implement the workarounds or alternatives to overcome typical problems. Significant management oversight will be required.

- D. Significant: Your approach and processes cannot mitigate this risk, but a different approach might.

A negative outcome is highly likely to occur, or the current approach and processes are not documented. While alternative plans or methods are believed to exist to achieve an acceptable outcome, there are not adequate margins (technical, schedule, or cost) to implement the workarounds without impacting the program management reserves in performance, schedule, or cost. Significant management involvement is required.

- E. High: Your approach and processes cannot mitigate this type of risk; no known processes or workarounds are available.

A negative outcome is going to occur with near certainty. No alternative plans or methods have been documented. Alternatively, the risk item has yet to be evaluated adequately to be well understood, so there is a high level of uncertainty about the program success. Urgent management involvement is required.

Figure 4.10-10.



FAA Technical Consequence Definitions

Given the risk becomes real, what would be the magnitude of the impact on system performance?

1. Low: Given that the risk is realized, there would be minimal impact.
A successful outcome is not dependent on this issue; the technical performance goals will be met. There would be no impact on the success of the program.
2. Minor: Given that the risk is realized, there would be a minor performance shortfall but the same approach could be retained.
The resulting technical performance would be below the goal but within acceptable limits. There would be no need to change the basic design, process, or approach. There would be no impact on the success of the program.
3. Moderate: Given that the risk is realized, there would be a moderate performance shortfall but workarounds would be available.
The resulting technical performance would be below the goal. The basic design, process, or approach could be retained with only minor changes, and the overall system performance would still be acceptable as a result of workarounds such as the reallocation of functions or performance goals. There would be only a limited impact on the success of the program.
4. Significant: Given that the risk is realized, the performance would be unacceptable but workarounds would be available.
The resulting technical performance would be unacceptably below the goal. The design, process, or approach would require a significant change to achieve an acceptable performance level. Additional workarounds such as the reallocation of functions or performance goals could also be required. The success of the program could be jeopardized.
5. High: Given that the risk is realized, the performance would be unacceptable with no known workarounds.
The resulting technical performance would be unacceptably below the goal. There are no known alternatives or solutions. The success of the program would be in doubt.

Figure 4.10-11.



FAA Schedule Consequence Definitions

Given the risk becomes real, what would be the magnitude of the impact on the schedule?

1. Low: Given that the risk is realized, there would be minimal impact.
The program schedule is not dependent on this issue. There would be no impact on the success of the program.
2. Minor: Given that the risk is realized, additional activities would be required to meet key dates.
One or more key dates in the program schedule, but not critical path events, would be jeopardized; there are identified schedule workarounds that would be sufficient to mitigate the schedule impact. There would be no impact on the success of the program.
3. Moderate: Given that the risk is realized, there would be a minor schedule slip, and one or more need dates would be missed.
One or more key need dates in the program schedule, but not critical path events, would be at least one month late; there are identified schedule workarounds that would be sufficient to keep the program critical path from being affected. There would be only a limited impact on the success of the program.
4. Significant: Given that the risk is realized, the program critical path would be affected.
One or more events on the program critical path would be at least one month late. There are identified schedule workarounds that would be sufficient to meet major program milestones. The success of the program could be jeopardized.
5. High: Given that the risk is realized, a key program milestone cannot be achieved.
Completion of a key program milestone would be late, and the success of the program would be in doubt. The slip requires a re-baseline of the program.

Figure 4.10-12.



FAA Cost Consequence Definitions

Given the risk becomes real, what would be the magnitude of the impact on cost?

1. Low: Given that the risk is realized, there would be minimal cost impact.
Program cost is not dependent on this issue. There would be no impact on the success of the program.
2. Minor: Given that the risk is realized, the total costs, operating cost or unit production cost would increase by = 1%.
The program costs and/or the production unit cost would increase by = 1%. There would be no impact on the success of the program.
3. Moderate: Given that the risk is realized, there would be a minor increase in financial need. The program costs, operating cost or unit production cost could increase above 1% up to = 5%.
The program costs and/or the production unit cost would increase above 1% to = 5%. There would be only a limited impact on the success of the program.
4. Significant: Given that the risk is realized, the total costs, operating cost or unit production cost would increase by above 5% to = 10%.
The program costs and/or the production unit cost would increase above 5% to = 10%. The success of the program could be jeopardized.
5. High: Given that the risk is realized, the total costs, operating cost or unit production cost would increase by greater than 10%.
The program costs and/or the production unit cost would increase by greater than 10%. The success of the program would be in doubt.

Figure 4.10-13.

4.10.3.2.3. Risk Level Determination

The likelihood and consequence are considered to be independent, but tied to the same event, and are mapped into a risk grid to determine the individual risk level (e.g., high (red), medium (yellow), or low (green)) as shown in Figure 4.10-14. This mapping facilitates the prioritization and trend analyses of risks throughout the life of the program. Use of a color code for each



FAA Programmatic Risk Management

Risk Grid




Figure 4.10-14.

risk level supports effective communication of program health internally and externally.

Risk level definition high (red) is likely (a high probability) to cause significant disruption of schedule, increase in cost, or degradation of performance. Concerted and continual emphasis and coordination may not be sufficient to overcome major difficulties. Medium (yellow) may cause some disruption of schedule, increase in cost, or degradation of performance. Special emphasis and close coordination will probably be sufficient to overcome difficulties. Low (green) has little potential for disruption of schedule, increase in cost, or degradation of performance. Normal emphasis and coordination will probably be sufficient to overcome difficulties. The threshold for differentiating between high, medium, and low may change from program to program, but not for risk to risk, and should be determined early in the life of the program.

Figure 4.10-15 is a summary of how the consequence and likelihood are consolidated to define the risk level. Each risk must also be evaluated using the GAO (General Accounting Office) process defined in Figure 4.10-16. At this point, it is necessary to make sure that the risk resolution date is documented.

354





Figure 4.10-15.

FAA Programmatic Risk Management

GAO Risk Assessment Process/Criteria



GAO process requires examination of risk and the development of a mitigation effort. Shown is Figure 5 of GAO/OCG-00-12, Page 9. (August/2000).

Figure 4.10-16.

369

370

4.10.3.3. Task 3: Select Risk Mitigation Option (*Satisfies iCMM BP 13.05 criteria*)

Risk mitigation requires a conscious management decision to approve, fund, schedule, and implement one or more risk mitigation actions. Risk mitigation plans and mitigation actions are reviewed frequently at major reviews, program reviews, acquisition reviews, and milestone reviews. The objective of the risk mitigation step is to implement appropriate and cost-effective risk mitigation plans to mitigate or eliminate the risks. Appropriate risk mitigation techniques are selected, and mitigation actions are developed, documented, and implemented. The risk mitigation plan/implementation and tracking are the core of risk management.

Risk mitigation actions fall into one, or a combination, of the following categories (Figure 4.10-4):

- Avoidance
- Transfer
- Control
- Assumption
- Research and Knowledge

"Avoidance" is a strategy to avert the potential of occurrence and/or consequence by selecting a different approach or by not participating in the program. This technique may be pursued when multiple designs or programmatic options are available. It is more likely used as the basis for a "Go"/"No-Go" decision at the start of a program. Some examples are selection of state-of-the-practice rather than state-of-the-art technologies and prequalification of suppliers. The avoidance of risk is from the perspective of the overall program/project, which includes the stakeholders, contractors, and execution groups. Thus, an avoidance strategy is one that involves all of the major parties to the program/project and permits a program/project-wide avoidance of the risk.

"Transfer" is a strategy to shift the risk to another area, such as another requirement, an organization, a supplier, or a stakeholder. Examples include reallocating of requirements, securing supplier product warranties, and negotiating of fixed-price contracts with suppliers. Note that at the program level the risk remains. The transfer of the risk is accomplished primarily to optimize, in a sense, the overall program risk and to assign ownership to the party most capable of reducing the risk. It is possible that the risk level will change as a result of the risk transfer.

"Control" is a strategy of developing options and alternatives and taking actions that lower or eliminate the risk. Examples include new concepts, more analysis, redundant systems and/or components, and alternate sources of production.

"Assumption" is simply accepting the likelihood/probability and the consequences/impacts associated with a risk's occurrence. Assumption is usually limited to low risks. This is a program/senior management option, not a program option. FAA practice is to develop mitigation plans for all medium and high risks.

"Research and Knowledge" may mitigate risk through expanding research and experience. Since risk arises from uncertainty and inexperience, it may be possible to effectively mitigate risk simply by enlarging the knowledge pool, leading to reassessment that reduces the likelihood of failure or provides insight into how to lessen the consequences.

At this point, several alternatives for mitigating the risk have been identified and analyzed for selection of the preferred approach. Alternatives include detailed plans for mitigating the risk in

several small, sequential steps; alternative steps; or entirely new (non-baselined) approaches to accomplishing the program. Further, contingency plans are identifiable alternatives that can be implemented if a mitigation plan fails, and the risky event or conditions occur with more serious consequences than anticipated. The mitigation steps are the major milestones of the mitigation plan. Contingency plans need not be extremely detailed.

Trade study techniques can be performed to help select the preferred risk mitigation plan. While the proper criteria and their weights for each analysis are dependent on the risks to be mitigated, the following should be included:

- Does the option mitigate the likelihood or consequence of the risk?
- Does the option fit within program scope?
- Is the option easy to implement?
- Are new risks avoided or introduced?
- What is the cost of mitigation?
- What is the schedule for mitigation?

The risk level is the first criterion used to determine the need for a risk mitigation plan. Program risks that fall into the medium or high categories require risk mitigation plans. Risks that are assessed as low typically do not require mitigation plans but may have certain aspects that would be prudent to monitor. If this is the case, risk mitigation plans may be formally or informally implemented for these low-risk issues based on the specific Risk Management Plan for a program.

It is essential that those responsible for plan implementation have a thorough understanding of the risk to be mitigated. This can be accomplished with a good summary statement of the risk. It should include descriptions of the future event or condition, which confirms trouble for the program; the root cause(s) of the event outcome or conditions; and the specific effects to the program if the event or conditions occur with negative consequences. The risk should not be stated in terms of its mitigation plan.

The status should also include a summary of risk mitigation efforts that references more detailed documentation. A Risk Mitigation Plan Summary (Figure 4.10-17) is used to report the analysis and actions on an individual risk.

The risk mitigation plan documents the specific steps to be implemented, the sequence in which they will be implemented, and the points in time at which they will be implemented. Development of a risk mitigation plan includes an assessment of the expected outcome following implementation. The same method initially used to assess the risk, such as risk templates, should be used to provide a forecast of the risk level after completion of each action of the risk mitigation plan. The expected impact of each mitigation event on risk level can be projected using a format similar to that of Figure 4.10-18 (a "waterfall chart").

The risk management plan becomes the basis for monitoring the success in mitigating each risk. The plan includes, but is not limited to, the following:

- A description of the risk for which the plan applies
- The mitigation approaches that detail the specific actions that are planned to reduce the risk or eliminate it. These actions should be event-based, integrated into a schedule, and have associated with each of them:
 - The decision point or trigger, past or future, that initiates the action or group of actions
 - The resources required to execute the actions (including personnel, capital equipment, facilities, procured equipment)
 - The measures of success to be used for the planned actions or group of actions
 - The fallback options (if any)
 - The planned completion dates of the actions
- Risk mitigation metrics
- The Risk Worksheet (Figure 4.10-6)
- Risk Mitigation Waterfall Schedule (Figure 4.10-18)
- The initial Risk Mitigation Plan Summary (Figure 4.10-17)

A risk mitigation plan should be evaluated to determine its effectiveness. This analysis is performed in the same manner as initial analysis for the risk. The set of templates used for analysis of the risk can also be used to determine the mitigation in the risk level following the completion of each major action or group of actions. The regular reassessment of the risk and performance to plan using a fixed set of criteria provides a consistent analysis of the impact to the program.

When a risk mitigation plan has been prepared, it is reviewed and approved by stakeholders based on criteria defined in the Risk Management Plan.

4.10.3.4.Task 4: Implement Risk Mitigation Plan (Satisfies iCMM BP 13.05 criteria)

Once a mitigation plan option is selected, the Risk Mitigation Plan Summary chart (Figure 4.10-17) is used as a means of reporting progress in mitigating risks. An example is provided in Figure 4.10-17A. The black, broken line on the stairsteps indicates the planned level of risk versus time; the planned events for reducing the risk are shown as arrows with text boxes. Each major event in the mitigation plan is identified together with how that event mitigates the risk and to what level.

Risk mitigation plans are implemented with the actions and milestones being incorporated in the planning, scheduling, budgeting, and cost accounting systems used on the program. Incorporation of the risk mitigation plans and milestones into these program processes and systems ensures that the risk and its mitigation plans will be monitored and tracked until the risk is eliminated or the risk requires program modification. Risk mitigation plans can be documented starting with the Risk Worksheet shown in Figure 4.10-6 and a Risk Mitigation Waterfall Schedule shown in Figure 4.10-18. All mitigation activities are shared with and communicated to all stakeholders.




Figure 4.10-17A.

4.10.3.5.Task 5: Monitor and Track Risks (Satisfies iCMM PA 14 criteria)

Reassessment of currently managed risks is done on a periodic and event basis to reflect current status of the issues as well as to identify and quantify new and emerging issues. New, potential risks to the program may be identified at any time. Newly identified risks are analyzed using the same steps described in Section 4.10.3.2.

Steps in the risk-tracking process focus on providing the execution teams, interdependent activities, and program management with program risk trends and status. Actual performance of the planned mitigation actions is compared to the expected performance. The bold line on the Risk Mitigation Plan Summary “waterfall area” (Figure 4.10-17B) indicates progress made to date on the mitigation plan. Detailed cost and schedule tracking is done as part of the program schedule and cost- tracking system.

Risk ID No: AND490-001		Risk Mitigation Plan Summary		Page 1 of 6																																																																																																																																																																																																									
Date: 04/15/3032		<i>Sample</i>		Status: Active																																																																																																																																																																																																									
Risk Title Scan rate low			Program/Project ASR-27 Project Lead Mr. Solo																																																																																																																																																																																																										
Description of Risk The scan rate of the radar sail may fall below the allowable tolerance Statement of Root Cause Analytical projections of motor power available may have overestimated power resulting assumption that requirements could be satisfied. Consequence if Realized Low scan rate provides inadequate data rate to remote control function resulting in increased approach separation and increased delays			Risk Type: T S C Likelihood D Consequence 3 Comments: Risk Resolution Date: 10/17/32																																																																																																																																																																																																										
			Place X in One Cell <table border="1" style="display: inline-table; text-align: center; border-collapse: collapse;"> <tr><td></td><td></td><td></td><td></td><td></td></tr> <tr><td></td><td></td><td></td><td></td><td></td></tr> <tr><td></td><td></td><td></td><td></td><td></td></tr> <tr><td></td><td></td><td></td><td></td><td></td></tr> <tr><td></td><td></td><td></td><td></td><td></td></tr> </table>																																																																																																																																																																																																										
Risk Mitigation																																																																																																																																																																																																													
<table border="1" style="width: 100%; border-collapse: collapse; text-align: center;"> <tr> <td></td> <td colspan="12">3032</td> <td colspan="12">3033</td> </tr> <tr> <td></td> <td>J</td><td>F</td><td>M</td><td>A</td><td>M</td><td>J</td><td>J</td><td>A</td><td>S</td><td>O</td><td>N</td><td>D</td> <td>J</td><td>F</td><td>M</td><td>A</td><td>M</td><td>J</td><td>J</td><td>A</td><td>S</td><td>O</td><td>N</td><td>D</td> </tr> <tr> <td style="writing-mode: vertical-rl; transform: rotate(180deg);">HIGH</td> <td colspan="12" style="background-color: #FFCCCC;">Alternate motor source authorized</td> <td colspan="12"></td> </tr> <tr> <td></td> <td colspan="12" style="background-color: #FFCCCC;">Alternate Source Review</td> <td colspan="12"></td> </tr> <tr> <td></td> <td colspan="12" style="background-color: #FFCCCC;">Alternate analysis complete</td> <td colspan="12"></td> </tr> <tr> <td style="writing-mode: vertical-rl; transform: rotate(180deg);">MEDIUM</td> <td colspan="12" style="background-color: #FFFFCC;">Primary and alternate source testing complete</td> <td colspan="12"></td> </tr> <tr> <td style="writing-mode: vertical-rl; transform: rotate(180deg);">LOW</td> <td colspan="12" style="background-color: #CCFFCC;"></td> <td colspan="12"></td> </tr> <tr> <td></td> <td>J</td><td>F</td><td>M</td><td>A</td><td>M</td><td>J</td><td>J</td><td>A</td><td>S</td><td>O</td><td>N</td><td>D</td> <td>J</td><td>F</td><td>M</td><td>A</td><td>M</td><td>J</td><td>J</td><td>A</td><td>S</td><td>O</td><td>N</td><td>D</td> </tr> </table>							3032												3033													J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	HIGH	Alternate motor source authorized																									Alternate Source Review																									Alternate analysis complete																								MEDIUM	Primary and alternate source testing complete																								LOW																										J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
	3032												3033																																																																																																																																																																																																
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D																																																																																																																																																																																					
HIGH	Alternate motor source authorized																																																																																																																																																																																																												
	Alternate Source Review																																																																																																																																																																																																												
	Alternate analysis complete																																																																																																																																																																																																												
MEDIUM	Primary and alternate source testing complete																																																																																																																																																																																																												
LOW																																																																																																																																																																																																													
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D																																																																																																																																																																																					

Figure 4.10-17B.

4.10.3.5.1. Documentation of Risk Analyses

Following the initial risk assessment and each subsequent assessment, the analysis results are documented. The form shown in Figure 4.10-6 is a recommended Risk Worksheet used for documentation. The risk mitigation plan area can be left blank until the risk mitigation plans are completed. When a risk item has been identified, it is incorporated into the risk register (see Figure 4.10-19 and example in Figure 4.10-19A), which includes the program name, revision date, and page sequence.

The risk register is a listing of risk information associated with achieving program objectives. In addition to the risk registers created and maintained by each project, a single composite register of all interdependency risk items must be developed for the program. These registers will be consistently used to monitor and track overall risk status within team meetings, program management reviews, and major program reviews. Immediately following the identification and analysis of a new medium or high risk or when a significant change occurs in a previously identified risk, changes must be incorporated in the register and other documents and the new risk identified to stakeholders. The distribution list will be established by a program's Risk Management Plan. Computer database systems may be needed to manage these outputs for large programs. Smaller programs will often be able to use desktop computer techniques.



FAA Program Risk Register

DATE mm/dd/yyyy
Page ____ of ____
Revision

Risk #	Likelihood	Consequence	Risk Level/Change	Risk Item/Consequence	Next Milestone date	Risk Resolution Date	Mitigation Status	Risk Type
1								
2								
3								

Consequence Key:
1= Minimal impact
2= Minor, able to maintain same approach
3= Moderate shortfalls, workaround exists
4= Unacceptable, workaround exists
5= Unacceptable, no alternative exists

Risk Level:
H - High M - Medium L - Low
→ = same as last report ↑ = up from last report
↓ = down from last report

Risk Type:
① - Technical
② - Schedule
③ - Cost

Figure 4.10-19.



FAA Program Risk Register

(Example)

DATE 04/15/3032
Page 1 of 1
Revision

Risk #	Likelihood	Consequence	Risk Level/Change	Risk Item/Consequence	Next Milestone date	Risk Resolution Date	Mitigation Status	Risk Type
1	D	3	M ↓	Sweep rate low/ delays-benefits loss	30320515	30321017	On Track	T
2								
3								

Consequence Key:
1= Minimal impact
2= Minor, able to maintain same approach
3= Moderate shortfalls, workaround exists
4= Unacceptable, workaround exists
5= Unacceptable, no alternative exists

Risk Level:
H - High M - Medium L - Low
→ = same as last report ↑ = up from last report
↓ = down from last report

Risk Type:
① - Technical
② - Schedule
③ - Cost

Figure 4.10-19A.

546 At minimum, the following information shall be included in the risk register:

547 **4.10.3.5.1.1. Risk Register Identification and Creation/Update Date**

548 This is the name of the program risk item. Include the root cause of the risk in this section.

549 **4.10.3.5.1.1.1. Risk Identification Number**

550 This number is the code that identifies a unique sequence.

551 **4.10.3.5.1.1.2. Likelihood**

552 This is a figure-of-merit indicating the relative likelihood/probability that the identified risk will
553 actually occur (Likelihood Template, Figures 4.10-9 and 4.10-10).

554 **4.10.3.5.1.1.3. Consequence**

555 This is a figure-of-merit indicating the relative severity of consequences/impacts that could result
556 if the identified risk did occur (Consequences Templates, Figures 4.10-11, 4.10-12, and 4.10-13,
557 for examples).

558 **4.10.3.5.1.1.4. Risk Level/Change**

559 This is a single letter indicating the assessed risk of an item as high, medium, or low (H, M, L)
560 or, red, yellow, or green (R, Y, G), respectively. An arrow that indicates the direction that the
561 risk has moved since the last revision to the risk register demonstrates the risk change.

562 **4.10.3.5.1.1.5. Risk Consequence Description**

563 This is a brief, well-stated description of the risk's negative consequences is listed.

564 **4.10.3.5.1.1.6. Next Milestone Date**

565 This date is the projected date on which the risk level converts to lower risk. This will be
566 traceable to the Risk Mitigation Plan Summary (See Figure 4.10-17).

567 **4.10.3.5.1.1.7. Risk Resolution Date**

568 This is the date of the event that will occur that will either make the risk a real part of the
569 program or eliminate the need to track the risk. Early in the program, it may be difficult to
570 predict an exact date, but a general timeframe needs to be developed. As the program
571 matures, date resolution should occur. These dates should be reviewed regularly and be on the
572 program master schedule.

573 **4.10.3.5.1.1.8. Mitigation Status**

574 The currently planned mitigation actions are defined.

575 **4.10.3.5.1.1.9. Risk Type**

576 The risk type designates if the risk is a cost risk, a schedule risk, or a technical risk (see
577 paragraph 4.10.3.1.1).

578 **4.10.3.5.2. Risk Mitigation Plan Status**

579 The teams regularly update and report the status of the risk mitigation plan for each risk being
580 tracked. Actions are initiated as required where mitigation plan activities are not being
581 accomplished. The risk status is also reviewed with program management on a regular basis.
582 A sample of a brief summary of all risks for a particular program (or team) is shown in a
583 Program Risk Summary (Figures 4.10-20 and 4.10-20A) for use depending on program size.
584 Risk mitigation progress is shown in a Program Risk Mitigation Progress chart (Figures 4.10-
585 21 and 4.10-21A).

Program Risk Summary

Sample few risks




Figure 4.10-20.

Program Risk Summary

Sample many risks




Figure 4.10-20A.



Sample Program Risk Mitigation Progress




Figure 4.10-21.



FAA Programmatic Risk Management NEXCOM Example

Summary of Risks

Last risk assessment conducted in January 2000.




Figure 4.10-21A.

4.10.4. Outputs of Risk Management (Satisfies iCMM Artifacts criteria)

The five major outputs of this process are:

- Program Risk Register (Figure 4.10-19)
- Risk Mitigation Plans (Section 4.10.3.3)
- Program Risk Summary (Figures 4.10-20 and 4.10-20A)
- Program Risk Mitigation Progress Chart (Figures 4.10-21 and 4.10-21A)
- Risk Mitigation Plan Summary (Figure 4.10-17)

The Program Risk Summary, the Risk Mitigation Plan Summary, and the Program Risk Mitigation Progress charts should be briefed at all regular program reviews. Management decisions are based on the above information. A complete status of a given risk should be briefed when the risk is identified and immediately following the risk resolution date.

The Risk Mitigation Plan should be considered an appendix to the IPP and Acquisition Program Baseline. It must be handled as an integral part of program effort.

4.10.5. Risk Management Tools

The tools needed to implement this process include:

- Likelihood and consequence templates tailored for the program
- A means to document the results of the process and manage the outputs (databases, spreadsheets, word processors, etc.)
- A means to communicate results across a program (electronic mail, servers, etc.).

Database tools such as “Risk Radar” –(a tool free to the government (<http://www.spmn.com>))) can be used to generate many of the risk work products (see Section 4.10-7). Analytic tools can be used for probabilistic analysis of schedule uncertainty or technical uncertainty. Critical Path Analysis tools can be used with the program's Integrated Master Schedule to regularly evaluate schedule risk. In a similar fashion, commercial applications (e.g., @RISK) can be applied to technical parameters (such as weight, latency, power, computer throughput) to establish confidence ranges. Results from these probabilistic analyses can support the overall risk analysis task of establishing a likelihood of occurrence. Further details on the use of probabilistic analysis can be found in textbooks and technical papers that cover statistical analysis for risk management.

4.10.6. Risk Management Process Metrics (Satisfies iCMM PA 18 criteria)

Metrics for the Risk Management process can include:

- Total risks identified; total high risks, total medium risks
- Percent of risks (Medium and High) with approved mitigation plans
- Percent of mitigation actions that provide expected reduction in risk level
- Percent of total risks reduced to Low in the planned amount of time
- Number of unplanned/unidentified negative consequence events
- Risk mitigation schedule and budget compliance.

Metrics for each program will be defined as part of the Risk Management Plan.

4.10.7. References

1. AFMC. "Acquisition Risk Management Guide." USAF Pamphlet 63-101.
2. ANSI/EIA-632-1998. p. 11, 13, 14, 17, 30, 33-4, 45, 49, 52, 67, 75, 77, 81, 96, 109, Requirement 24.
3. Blanchard & Fabrycky. "Systems Engineering and Analysis" (3rd ed.). Prentice Hall, 1998, p. 657-661.
4. Conrow, Edmund H. "Effective Risk Management." American Institute of Aeronautics and Astronautics, Inc., 2000.
5. DoD 4245.7-M. "Transition from Development to Production." Chapter 9-8.
6. DOT H 1350.252. Departmental Guide to Risk Management Planning. May 1999.
7. DSMC. "Risk Management Guide." Available:
http://www.dsmc.dsm.mil/pubs/gdbks/risk_management.htm
8. DSMC. "Systems Engineering Management Guide." Chapter 15, 1990.
9. EIA 731.1, FA 2.5, pp. 66-71
10. FAA AMS Paragraph 2.9.14.
11. FAA Acquisition Program Baseline Template.
12. FAA Orders 1900.47, 1050, 1600, 3900, and 1370.82.
13. FAA-P-1810. "Acquisition and Program Management Risk Management Guidance." December 1996.
14. FAA Report No. WP-59-FA7N1-97-2. "Risk Assessment Guidelines for the Investment Analysis Process." July 1999.
15. FAA System Engineering Manual, Section 4.10.
16. GAO/AIMD (Accounting and Information Management Division)-10.1.13. "Assessing Risks and Returns: A Guide for Evaluating Federal Agencies' IT Investment Decision-making." February 1997.
17. GAO/AIMD-99-139. "Information Security Risk Assessment." August 1999.
18. GAO/OCG-00-12. "Determining Performance and Accountability Challenges and High Risks." August 2000.
19. Grady, Jeffery O. "Requirements Analysis." McGraw-Hill, 1993, p. 462-465.
20. Grady, Jeffery O. "System Engineering Planning and Enterprise Identity." CRC Press, 1995, p. 168-177.
21. Grady, Jeffery O. "System Integration." CRC Press, 1994, p. 149.
22. NASA. "NASA Systems Engineering Handbook." 1995, p. 37-44.
23. PMBOK Chapter 11.
24. Ross, J. F. "Living Dangerously." Perseus Publishing, March 2000.
25. US Navy Best Practices. NAVSO P-8871.